Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: STAR Renovation and Expansion

‘ 07-0/ 08
Agency: Standing Together Against Rape Reporting Period: 9§8/61/68-09/30/08
Grant #: 06-4-C-5032 Amount of Funds Requested $4.403.55

1. What is the status of the project; include portions completed?

Design is at 35% complete and proceeding on schedule.

2. Is the project on schedule; if not, how will this be dealt with?

Yes on schedule.

3. Is the project on budget; if not, how will this be dealt with?

Yes, on budget.

4. Other comments/problems and solutions:

BP has donated used systems furniture for our new space. STAR is excited to participate
in a green furniture process.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: STAR Renovation and Expansion

Agency: Standing Together Against Rape Reporting Period: 07/01/08-09/30/08

Grant #: 06-4-C-5032

Please include the following information:
(Use additional pages as necessary)

Budget Information:

L,

2

The total project budget— $2,796,783
The total project expenditures as of the end of the most recent quarter: $37,562.16
The total amount of Denali Commission funds committed to the project: $616,667

The total expenditure of Denali Commission funds for the project as of the end of this
reporting period: $35,905.91

The percentage of expenditures to the total budget: 1.34%

Project Performance Analysis (use PPA form on page2 of 641): attached

Project Schedule:

Show the project schedule with milestone dates for design and construction. attached

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: STAR Renovation and Expansion

Agency: Standing Together Against Rape Reporting Period: 07/01/08-09/30/08

Grant #: 06-4-C-5032

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: ' Approved | Actual Scheduled | Actual Work
Budget: Cost to Completion | Performed:
Date: Date:
Design $616,667 $35,905.91 | 03/31/2010 | See attached invoice

Totals: | $616,667.00 | $35,905.91

Signature: Date:

Nancy Haag — Executive Director
Print Name and Title: _ Form 641B
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